
1  

 
 

 

IT Investments – Approval and Oversight Policy 
 

PURPOSE 
The purpose of this policy is to establish the roles and responsibilities of the OCIO and state 
agencies in the planning and implementation of major IT investments. This policy seeks to 
ensure the success and transparency of all business-driven major IT investments through a 
relevant and responsive evaluation, approval and monitoring process that commences early 
in the lifecycle of projects. 

 

POLICY STATEMENT 
1. All major IT investments are subject to the approval and oversight of the Office of the 

Chief Information Officer (OCIO). 
a. The OCIO is responsible for defining what constitutes a major IT investment. 

At a minimum, the process used to make this determination will take into 
account the investment size, risk, and expected impact on citizens and state 
operations. 

2. Agencies will perform a self-assessment using the OCIO provided tool. 

3. Agencies will submit the Information Technology Assessment Tool (ITPA)* online 
tool form for every IT investment with: 

a. Total cost** that includes a combined level of effort of more than $500,000 
OR 

b. Duration longer than 4-months. 
• Examples: 
• If project cost is $300,000, but over four months, complete an ITPA. 
• If project is three months duration and $650,000, complete an ITPA. 

4. The OCIO will make the final determination if the investment is or is not a major 
project subject to applicable oversight processes. 

5. Agencies will follow procedures established by the OCIO for the review, approval, 
and oversight of major IT investments. 

6. The OCIO will employ Lean principles to implement this policy, continuously 
improving the procedures and related materials. 

7. To promote transparency in the planning and implementation of major technology 
investments, critical documentation related to approval and oversight of major IT 
investments will be made publicly available. 

a. The OCIO will establish and maintain publicly accessible web-based reporting 
tools for the posting of critical documentation. 

b. State agencies and the OCIO will make critical documentation publicly 
available using the reporting tools provided by the OCIO, in accordance with 
established procedures. 

c. State agencies are responsible for submitting documents in a manner 
consistent with all applicable laws, rules, policies and standards including, but 
not limited to public disclosure and security. 

 

RESPONSIBILITIES 
State Chief Information Officer (or designee) 

 Interpret the policy. 
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 Update this policy and related resources as needed. 

 Maintain web-based tools for making critical project documentation publicly available. 

 Review, approve, reject, and propose modifications to proposed investments. 

 Implement efficiencies and tools to streamline the execution of this policy. 

 Escalate/intervene with the agency leader and/or the agency CIO as and when it 
may be necessary and evident through applied oversight processes. 

 
Technology Services Board (TSB) 

 Review and approve major policy changes. Provide oversight of major IT 
investments. 

 
Agency Heads 

 Responsible for the planning, management and use of IT systems, 
telecommunications, equipment, software, and services of their respective agencies. 

 Ensure agency follows the processes delineated by the OCIO. Respond to OCIO and 
TSB recommendations as needed. 

 Understand conditions requiring OCIO approval of investments. 

 Ensure all applicable laws, rules, policies, and standards governing IT are followed. 

 Accountable for the successful execution of IT investments, 
 

Department of Enterprise Services (DES) 

 Develop policies and standards governing the acquisition and disposition of goods 
and services. 

 

DEFINITIONS 

*Information Technology Project Assessment (ITPA): A tool to assist agencies and the Office 
of the Chief Information Officer to assess the cost, complexity, and statewide significance of 
an anticipated information technology project (RCW 43.105.245). 

 

**Total cost (combined level of effort): The associated costs, from planning through closeout, 
of state, vendor, or both, in order to purchase, acquire, gather and document requirements, 
design, develop or configure, plan or conduct testing, and complete implementation of the 
project. 

 

CONTACT INFORMATION: 

Contact OCIO Policy & Waiver Mailbox for additional information or to request a waiver. 

 

REVISION HISTORY 
 
 

Date Action Taken 

May 2019 Minor revision to Policy Statement in response to questions and 
confusion on policy intent. Added Definitions section. 

August 2018 Interim changes recommended for approval by the Technology 
Services Board Policy & Portfolio Subcommittee and subsequently 
adopted by the State CIO/TSB Chair pending full Board approval 

December 2017 Interim changes approved by the full Technology Services Board 

November 2017 Interim changes recommended for approval by TSB Policy & Portfolio 
Subcommittee on 11/9/2017. State CIO adopted for use pending 
approval of the full TSB at their next meeting (December 2017). 
Changes added reference to new assessment tool, changed references 

http://app.leg.wa.gov/RCW/default.aspx?cite=43.105.245
mailto:ocio.policy@ocio.wa.gov
http://ocio.wa.gov/policy/technology-policy-standards-waiver-request
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 to Level 1,2 and 3 projects to projects under or not under oversight. 
Clarified in Roles and Responsibilities section that OCIO can 
independently intervene or escalate with agency head and/or sponsor 
when necessary 

January 8, 2014 Effective date. Major revision to policy. Procedures and appendices 
added. Policy adopted by the State CIO 

March 1, 2013 Major revision to policy and Appendix A (Severity & Risk Level Criteria 
and Oversight Requirements) 

April 30, 
2012 

Appendix A revised to reflect modifications to Appendix A, Section 6, 
Resolution of Complaints and Protests. 

October 2011 Policy reformatted for migration to Office of Chief Information Officer. 
Sections of standards under review by OCIO and Department of 
Enterprise Services moved to Appendix A. Delegated authority section 
deleted, and Section 1 under review for remaining references to 
delegated authority related to OCIO and TSB approvals. Feasibility 
Study Guidelines changed to Feasibility Study Requirements since the 
standard refers to the contents of guidelines as required. 

April 2010 Policy adopted. 

 

 

SUNSET REVIEW DATE: August 31, 2019 

 
ADOPTION DATE: August 16, 2018 

 

TECHNOLOGY SERVICES BOARD APPROVAL DATE: Anticipated 

September 18, 2018 

 
APPROVING AUTHORITY: Vikki Smith, Acting Chief Information 

Officer 


